COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2021

ESTI MATE SUMVARY 12:40: 49
CONTI D: C23533 ESTI MATE NO. 0004 FINL SPEC YR 2005
PCN: 23533-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIME ALLOW 50 WORK DAYS
R4 SI GNAL BACKPLATE PHASE 2 PERCENT TI ME: 70. 00 ORI G TI ME ALLOW 50 WORK DAYS

PRQIECT NO SHER400- 379
Regi on 4 Signal Head Backplate Install Phase 2

NAME OF ROAD:

PRQIECT COUNTI ES: VELD YUMA
LOGAN OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 05/ 07/ 2021 DATE TI ME STARTED 11/02/2020
1049 MEADOW LANE DATE LET 08/ 20/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 01/ 2020 DATE TI ME SToppep 03/15/2021
DATE CONTRACT EXECUTED 09/23/2020 DATE ACCEPTED 03/ 15/ 2021
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 11/ 02/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 421, 129. 00 PARTI Cl PATI NG $ 421, 129. 00 $ 2,500. 00
AWARD PRQJECT AMT: $ 541, 906. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 421, 129. 00 2,500. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 421, 129. 00 2,500. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 8, 128. 59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 421, 129. 00 10, 628. 59
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 421, 129. 00 10, 628. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,628.59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23533-BID ESTI MATE RUN 05/ 07/ 2021
PRQJECT: SHER400- 379 ESTI MATE NO 0004 12: 40: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 614-10160 Si gnal Head Backpl at es 294. 000 294. 000
EACH 0. 000 0. 00
380. 00000 294. 000 111, 720. 00
0010 614-10170 Traffic Signal Head Visors 1, 570. 000 1, 520. 000
EACH 50. 000 2,500. 00
50. 00000 1, 570. 000 78, 500. 00
0015 626- 00000 Mobi I'i zati on 1. 000 1.000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0020 626-01114 Public Information Managenent (Tier 1V) 20. 000 20. 000
DAY 0. 000 0. 00
66. 00000 20. 000 1,320.00
0025 630- 00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 630-00012 Traffic Control Managenent 21. 000 21. 000
DAY 0. 000 0. 00
1, 155. 00000 21. 000 24, 255. 00
0035 630-80305 Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0040 630-80341 Construction Traffic Sign (Panel Size A) 3. 000 3. 000
EACH 0. 000 0. 00
110. 00000 3. 000 330. 00
0045 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 33. 000
EACH 0. 000 0. 00
110. 00000 33. 000 3,630. 00
0050 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
9, 680. 00000 2.000 19, 360. 00
0055 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00

1, 650. 00000 4. 000 6, 600. 00
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CAT NO0200

0060 630-80380

0065

630- 80393

0070

630- 85040

0075

700-70010

0080

700- 70016

0085

700- 70023

0090 700-70380

CAT NO0400

0095 620-00020

| TEM
DESCRI PTI ON
ROADVWAY
Traffic Cone
St ackabl e Vertical Panels

I mpact Attenuator (Truck Mounted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NO. 0004 12: 40: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
40. 000 40. 000
EACH 0. 000 0. 00
13. 20000 40. 000 528. 00
28. 000 28. 000
EACH 0. 000 0. 00
49. 50000 28. 000 1, 386. 00
4.000 4.000
EACH 0. 000 0. 00
9, 625. 00000 4. 000 38, 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  421,129.00$ 2,500.00$  421,129.00
0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 0.00$ 0.00$ 0.00
PROJECT TOTAL CURRENT AMI $  421,129.00$ 2,500.00% 421, 129.00



